


DLPT5 AVAILABILITY SCHEDULE

LANGUAGE	TEST DEVELOPMENT LOCATION	TYPE	SKILL	PROJECT START DATE	EXTERNAL REVIEW SCHEDULE	VALIDATION DATE	ROLLOUT MEMO TO AP	RECEIVED BY DMDC	TEST AVAILABLE DATE	CURRENT STATUS FOR DEC
ALGERIAN	CONTRACTED	CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
ARMENIAN	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
ARMENIAN	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AZERBAIJANI	CONTRACTED	CR	R/L	NOV 07	SEP 15- DEC 15/2010	N/A*	FEB 4/2013	MAR 1/2013	APR 15/2013	EXTERNAL REVIEW ANALYSIS
BALUCHI	CONTRACTED	VLR-CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CAMBODIAN	CONTRACTED	CR	R/L	MAY 08	SEP 15- JAN 15/2010	N/A*	FEB 20/2013	MAR 20/2013	MAY 1/2013	EXTERNAL REVIEW ANALYSIS
CEBUANO	CONTRACTED	VLR-CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CHAVACANO	CONTRACTED	VLR-CR	L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
DARI	IN HOUSE	MC	R/L	FEB 09	JAN 15/11 - JUN 15/2012	AUG 15/2012-NOV 15/2012	MAR 1/2013	APR 1/2013	MAY 15/2013	VALIDATION
GREEK	CONTRACTED	MC	R/L	1 OCT 12	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
HAITIAN CREOLE	CONTRACTED	CR	R/L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HAITIAN CREOLE	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HAUSA	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
HINDI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
INDONESIAN	CONTRACTED/I N HOUSE	MC	R/L	FEB 09	JAN 15/11 - JUN 15/2012	AUG 15/2012-TBD	TBD	TBD	TBD	VALIDATION (Please note: Lack of validation population)
IRAQI	CONTRACTED	VLR-MC	L	8 JAN 10	JAN 1/11 - APR 15/11	JAN 5/2011 - TBD	TBD	TBD	TBD	VALIDATION/EXTERNAL REVIEW
ITALIAN	CONTRACTED	MC	R/L	1 OCT 12	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
JAVANESE	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
KAZAKH	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	MAY 6/2013	JUN 3/2013	JUL 15/2013	EXTERNAL REVIEW ANALYSIS
LEVANTINE ARABIC	CONTRACTED	VLR-MC	L	1 OCT 11	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
MALAY	CONTRACTED	CR	R/L	MAY 08	OCT 1- JAN 15/2010	N/A*	APR 8/2013	MAY 6/2013	JUN 17/2013	EXTERNAL REVIEW ANALYSIS
PASHTO	CONTRACTED	VLR-MC	R/L	8 JAN 10	JUL 27/2010 - MAR 15/2012	OCT 6/2011 - FEB 25/2012	OCT 5/2012	NOV 2/2012	DEC 14/2012	PREPARATION FOR DELIVERY
POLISH	CONTRACTED	MC	R/L	1 OCT 12	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
PORTUGUESE	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
PORTUGUESE (BRAZILIAN)	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
PUNJABI	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
RUSSIAN	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
SOMALI	CONTRACTED	CR	R/L	1 OCT 10	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SOMALI	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SUDANESE	CONTRACTED	VLR-CR	L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	VLR-MC	R/L	1 OCT 11	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE

TAGALOG	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
TAMIL	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	APR 22/2013	MAY 20/2013	JUL 1/2013	EXTERNAL REVIEW ANALYSIS
TAUSUG	CONTRACTED	VLR-CR	L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
THAI	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
TURKMEN	CONTRACTED	VLR-CR	R/L	1 OCT 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
UIGHUR	CONTRACTED	CR	R/L	NOV 07	AUG 1- NOV 30/2010	N/A*	MAR 25/2013	APR 22/2013	JUNE 3/2013	EXTERNAL REVIEW ANALYSIS
URDU	CONTRACTED	VLR-MC	R/L	8 JAN 10	JUL 27/10 - TBD	OCT 6/2011 - TBD	TBD	TBD	TBD	VALIDATION/EXTERNAL REVIEW
URDU	CONTRACTED	MC	R/L	1 OCT 10	TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
VIETNAMESE	CONTRACTED	MC	R/L	1 OCT 12	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
YEMENI	CONTRACTED	CR	L	1 MAY 11	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
YORUBA	CONTRACTED	CR	R/L	OCT 09	JAN 30- SEP 15/2011	N/A*	MAY 23/2013	JUN 20/2013	AUG 1/2013	EXTERNAL REVIEW ANALYSIS

* CR tests do not require validation



OPERATIONAL DLPT5 PROJECTS	DATE RELEASED	TYPE	SKILL
ALBANIAN - LR	15-Dec-05	CRT	R/L
DARI - LR	15-Dec-05	CRT	R/L
HINDI - LR	15-Dec-05	CRT	R/L
NORWEGIAN - LR	15-Dec-05	CRT	R/L
URDU - LR	15-Dec-05	CRT	R/L
PASHTO - LR	15-Jan-06	CRT	R/L
IRAQI - LR	15-Apr-06	MC	L
*RUSSIAN LR & UR	15-Apr-06	MC	R/L
SERBIAN-CROATIAN LR	15-Apr-07	MC	R/L
CHINESE MANDARIN (PRE-CAT)* - LR & UR	15-May-06	MC	R/L
GREEK - LR & UR	15-Jul-06	CRT	R/L
*SPANISH LR & UR	15-Aug-06	MC	R/L
*MSA LR	15-Nov-06	MC	R/L
KURDISH-SORANI - LR	15-Mar-07	CRT	R/L
LEVANTINE - LR	1-Mar-07	MC	L
PERSIAN-FARSI LR	15-May-08	MC	R/L
EGYPTIAN LR	15-May-08	MC	L
MSA 5.1	5-Feb-09	MC	R/L

* Continuous development of the pool bank

OPERATIONAL DLPT5 PROJECTS	DATE RELEASED	TYPE	SKILL
JAPANESE LR	15-May-08	MC	R/L
PERSIAN-FARSI UR	15-Aug-08	CRT	R/L
JAPANESE UR	15-Oct-08	CRT	R/L
MSA UR	15-Mar-09	MC	R/L
KURDISH-SORANI - UR	1-Aug-09	CRT	R/L
CHAVACANO - LR	15-Aug-09	CRT	L
CEBUANO - LR	15-Oct-09	CRT	L
TAUSUG - LR	15-Oct-09	CRT	L
TURKISH - LR	15-Dec-09	MC	R/L
TURKISH - UR	15-Dec-09	CRT	R/L
FRENCH - LR	1-Jul-10	MC	R/L
KURDISH-KURMANJI - LR	1-Oct-10	CRT	R/L
DARI - VLR	15-Feb-11	MC	R/L
KOREAN - LR	15-Oct-11	MC	R/L
CHINESE-MANDARIN - VLR	15-Oct-11	MC	R/L
KOREAN - VLR	15-Oct-11	MC	R/L
PERSIAN-FARSI - VLR	15-Oct-11	MC	R/L
PASHTO - LR	15-Feb-12	MC	R/L
UZBEK - LR	29-Feb-12	CRT	R/L
FRENCH - VLR	31-Jul-12	MC	R/L
SPANISH - VLR	15-Sep-12	MC	R/L
PUNJABI - LR	28-Sep-12	CRT	R/L

DATE 12-04-12