

DLPT5 AVAILABILITY SCHEDULE

LANGUAGE	TEST DEVELOPMENT LOCATION	TYPE	SKILL	PROJECT START DATE	EXTERNAL REVIEW SCHEDULE	VALIDATION DATE	ROLLOUT MEMO TO AP	RECEIVED BY DMDC	TEST AVAILABLE DATE	CURRENT STATUS FOR FEB
ALGERIAN	CONTRACTED	CR	L	1-Oct-10	1-Sep-12 – TBD	N/A*	1-Oct-14	29-Oct-14	15-Dec-14	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	CR	R/L	1-May-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
AMHARIC	CONTRACTED	VLR-CR	R/L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
ARABIC-LIBYAN	IN HOUSE	CR	L	TBD	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT NOT YET STARTED
ARABIC-MOROCCAN	IN HOUSE	CR	L	TBD	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT NOT YET STARTED
ARABIC-SUDANESE	IN HOUSE	CR	L	TBD	TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT NOT YET STARTED
ARABIC-GULF	IN HOUSE	CR	L	1-Feb-13	1-Sep-12 – TBD	N/A*	2-Jun-14	30-Jun-14	11-Aug-14	DEVELOPMENT STAGE
ARMENIAN	CONTRACTED	CR	R/L	1-May-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
ARMENIAN	CONTRACTED	VLR-CR	R/L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
BALUCHI	CONTRACTED	VLR-CR	R/L	1-Oct-10	1-Sep-12 – 1-Apr-13	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CAMBODIAN	CONTRACTED	CR	R/L	1-May-08	1-Oct-09 – 15-Jan-10	N/A*	TBD	TBD	TBD	**In Preparation for Delivery
CEBUANO	CONTRACTED	VLR-CR	L	1-Oct-10	1-Sep-12 – 1-Apr-13	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CHAVACANO	CONTRACTED	VLR-CR	L	1-Oct-10	1-Sep-12 – 1-Apr-13	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
CHINESE-CANTONESE	IN HOUSE	MC	L	18-Mar-13	23-Dec-13 - TBD	16-Jun-14 – 16-Oct-14	15-Dec-14	12-Jan-15	23-Feb-15	DEVELOPMENT STAGE
GERMAN	IN HOUSE	MC	R/L	1-Apr-13	TBD	9-Feb-15 – 9-Jun-15	7-Aug-15	4-Sep-15	19-Oct-15	DEVELOPMENT STAGE
GREEK	CONTRACTED	MC	R/L	1-Oct-12	1-Jan-13 – TBD	26-Aug-15 – 26-Feb-16	29-Apr-16	27-May-16	11-Jul-16	DEVELOPMENT STAGE
HAITIAN-CREOLE	CONTRACTED	CR	R/L	1-May-11	1-Sep-12 – TBD	N/A*	3-Nov-14	1-Dec-14	12-Jan-15	DEVELOPMENT STAGE
HAITIAN-CREOLE	CONTRACTED	VLR-CR	R/L	1-Oct-11	21-Dec-15 – 25-Mar-16	N/A*	28-Mar-16	25-Apr-16	6-Jun-16	DEVELOPMENT STAGE
HAUSA	CONTRACTED	CR	R/L	1-Oct-10	1-Sep-12 – TBD	N/A*	11-Apr-16	9-May-16	20-Jun-16	DEVELOPMENT STAGE
HINDI	CONTRACTED	MC	R/L	1-Oct-10	1-Sep-12 – TBD	21-Nov-14 – 21-May-15	27-Jul-15	24-Aug-15	5-Oct-15	DEVELOPMENT STAGE
INDONESIAN	CONTRACTED/ IN HOUSE	MC	R/L	1-Feb-09	15-Jan-11 – 15-Jun-12	15-Aug-12 – TBD	TBD until validation is complete	TBD until validation is complete	TBD until validation is complete	VALIDATION (Please note: Lack of validation population)
ITALIAN	CONTRACTED	MC	R/L	1-Oct-12	1-Jan-13 – TBD	1-Jun-15 – 30-Nov-15	1-Feb-16	29-Feb-16	11-Apr-16	DEVELOPMENT STAGE
JAVANESE	CONTRACTED	CR	R/L	1-Oct-10	1-Sep-12 – TBD	N/A*	8-Feb-16	7-Mar-16	18-Apr-16	DEVELOPMENT STAGE
KAZAKH	CONTRACTED	CR	R/L	1-Oct-09	30-Jan-11 – 15-Sep-11	N/A*	TBD	TBD	TBD	**In Preparation for Delivery
LEVANTINE	CONTRACTED	VLR-MC	L	1-Oct-11	1-Sep-12 – TBD	15-Jul-13 – 15-Jan-14	11-Mar-14	8-Apr-14	26-May-14	VALIDATION
MALAY	CONTRACTED	CR	R/L	1-May-08	1-Oct-09 – 15-Jan-10	N/A*	TBD	TBD	TBD	**In Preparation for Delivery
POLISH	CONTRACTED	MC	R/L	1-Oct-12	1-Jan-13 – TBD	1-Jul-15 – 31-Dec-15	7-Mar-16	4-Apr-16	16-May-16	DEVELOPMENT STAGE
PORTUGUESE	CONTRACTED	MC	R/L	1-Oct-10	1-Jan-13 – 1-Aug-13	20-Aug-14 – 20-Feb-15	24-Apr-15	22-May-15	6-Jul-15	DEVELOPMENT STAGE
PORTUGUESE-BRAZILIAN	CONTRACTED	VLR-MC	R/L	1-Oct-11	1-Sep-12 – TBD	7-May-14 – 7-Nov-14	12-Jan-15	9-Feb-15	23-Mar-15	DEVELOPMENT STAGE

PUNJABI	CONTRACTED	VLR-CR	R/L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
RUSSIAN	CONTRACTED	VLR-MC	R/L	1-Oct-11	1-Sep-12 – TBD	10-Jan-14 – 31-Mar-14	6-Jun-14	3-Jul-14	18-Aug-14	DEVELOPMENT STAGE
SOMALI	CONTRACTED	CR	R/L	1-Oct-10	1-Sep-13 – 1-Dec-13	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SOMALI	CONTRACTED	VLR-CR	R/L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	MC	R/L	1-Oct-10	1-Sep-12 – TBD	18-Mar-15 – 18-Sep-15	23-Nov-15	21-Dec-15	1-Feb-16	DEVELOPMENT STAGE
SWAHILI	CONTRACTED	VLR-MC	R/L	1-Oct-11	1-Sep-12 – TBD	TBD	TBD	TBD	TBD	DEVELOPMENT STAGE
TAGALOG	CONTRACTED	MC	R/L	1-Oct-10	1-Jan-13 – TBD	21-May-14 – 21-Nov-14	26-Jan-15	23-Feb-15	6-Apr-15	DEVELOPMENT STAGE
TAMIL	CONTRACTED	CR	R/L	1-Oct-09	30-Jan-11 – 15-Sep-11	N/A*	TBD	TBD	TBD	**In Preparation for Delivery
TAUSUG	CONTRACTED	VLR-CR	L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
THAI	CONTRACTED	MC	R/L	1-Oct-10	1-Jan-13 – TBD	27-Feb-15 – 27-Aug-15	2-Nov-15	30-Nov-15	11-Jan-16	DEVELOPMENT STAGE
TURKMEN	CONTRACTED	VLR-CR	R/L	1-Oct-11	1-Sep-12 – TBD	N/A*	TBD	TBD	TBD	DEVELOPMENT STAGE
UIGHUR	CONTRACTED	CR	R/L	1-Nov-07	1-Aug-10 – 30-Nov-10	N/A*	TBD	TBD	TBD	**In Preparation for Delivery
URDU	CONTRACTED	MC	R/L	1-Oct-10	1-Jan-13 – TBD	28-Apr-14 – 29-Aug-14	10-Oct-14	10-Nov-14	22-Dec-14	DEVELOPMENT STAGE
VIETNAMESE	CONTRACTED	MC	R/L	1-Oct-12	1-Jan-13 – TBD	23-Apr-15 – 23-Oct-15	28-Dec-15	25-Jan-16	7-Mar-16	DEVELOPMENT STAGE
YEMENI	CONTRACTED	CR	L	1-May-11	1-Sep-12 – TBD	N/A*	11-Aug-14	8-Sep-14	20-Oct-14	DEVELOPMENT STAGE
YORUBA	CONTRACTED	CR	R/L	1-Oct-09	30-Jan-11 – 15-Sep-11	N/A*	TBD	TBD	TBD	**In Preparation for Delivery

* CR tests do not require validation

**Delayed due to unavailability of examinees for Think Aloud Protocol (TAP)

DEVELOPMENT NOT
YET STARTED

SCHEDULE INTERRUPTION DUE TO EXTERNAL REVIEW AND/OR PERSONNEL SHORTAGE

DEVELOPMENT STAGE

TENTATIVE SCHEDULE

VALIDATION STAGE

DEVELOPMENT AND EXTERNAL REVIEW

In Preparation for Delivery

VALIDATION STAGE /EXTERNAL REVIEW

OPERATIONAL DLPT5 PROJECTS	DATE RELEASED	TYPE	SKILL
ALBANIAN - LR	15-Dec-05	CRT	R/L
DARI - LR	15-Dec-05	CRT	R/L
HINDI - LR	15-Dec-05	CRT	R/L
NORWEGIAN - LR	15-Dec-05	CRT	R/L
URDU - LR	15-Dec-05	CRT	R/L
PASHTO - LR	15-Jan-06	CRT	R/L
IRAQI - LR	15-Apr-06	MC	L
*RUSSIAN UR & LR	15-Apr-06	MC	R/L
SERBIAN-CROATIAN LR	15-Apr-07	MC	R/L
CHINESE MANDARIN (PRE-CAT)* - LR & UR	15-May-06	MC	R/L
GREEK - LR & UR	15-Jul-06	CRT	R/L
*SPANISH LR & UR	15-Aug-06	MC	R/L
*MSA LR	15-Nov-06	MC	R/L
KURDISH-SORANI - LR	15-Mar-07	CRT	R/L
LEVANTINE - LR	1-Mar-07	MC	L
PERSIAN-FARSI LR	15-May-08	MC	R/L
EGYPTIAN LR	15-May-08	MC	L
MSA 5.1	5-Feb-09	MC	R/L
IRAQI - VLR	1-May-09	MC	L
URDU - VLR	1-May-09	CRT	R/L

* Continuous development of the pool bank

OPERATIONAL DLPT5 PROJECTS	DATE RELEASED	TYPE	SKILL
JAPANESE LR	15-May-08	MC	R/L
PERSIAN-FARSI UR	15-Aug-08	CRT	R/L
JAPANESE UR	15-Oct-08	CRT	R/L
MSA UR	15-Mar-09	MC	R/L
KURDISH-SORANI - UR	1-Aug-09	CRT	R/L
CHAVACANO - LR	15-Aug-09	CRT	L
CEBUANO - LR	15-Oct-09	CRT	L
TAUSUG - LR	15-Oct-09	CRT	L
TURKISH - LR	15-Dec-09	MC	R/L
TURKISH - UR	15-Dec-09	CRT	R/L
FRENCH - LR	1-Jul-10	MC	R/L
KURDISH-KURMANJI - LR	1-Oct-10	CRT	R/L
DARI - VLR	15-Feb-11	MC	R/L
KOREAN - LR	15-Oct-11	MC	R/L
CHINESE-MANDARIN - VLR	15-Oct-11	MC	R/L
KOREAN - VLR	15-Oct-11	MC	R/L
PERSIAN-FARSI - VLR	15-Oct-11	MC	R/L
PASHTO - LR	15-Feb-12	MC	R/L
UZBEK - LR	29-Feb-12	CRT	R/L
FRENCH - VLR	31-Jul-12	MC	R/L
SPANISH - VLR	15-Sep-12	MC	R/L
PUNJABI - LR	28-Sep-12	CRT	R/L
PASHTO - VLR	14-Dec-12	MC	R/L
SUDANESE - VLR	15-Aug-13	CRT	L
DARI-LR	22-Oct-13	MC	R/L
AZERBAIJANI-LR	31-Oct-13	CRT	R/L